Project Schedule

Timeline

Timeme				
Sprint #	Dates	Goal Features	Estimated Time	Deliverables
0	1/19 - 1/26	Initial planning and researchDefine the project scopeIdentify required libraries and tools	1 week	Project scope document, tech stack decision
1	1/26 - 2/2	- Finalize tech stack (Python and React) - Set up development environment	1 week	Development environment set up
2	2/2 - 2/9	- Create first version of wireframes - Create Restrictions and plan/organize features (Should, Could, Maybe)	1 week	Sprint 1 Deliverables, Wireframes, Determine foundational functionality
3	2/9 - 2/16	- Consolidate wireframe - Learn stack and research basic OCR functionality	1 week	Wireframes, UI prototype, functionality
4	2/16 - 2/23	- Develop a nonfunctional prototype with planned user interface - Create high fidelity wireframe with interactivity	1 week	Wireframes, functionality, sprint 1 revisions
5	2/23 - 3/2	 - Develop base PDF scanner functionality - Load image data into program - Parse image data for text and symbols - Store parsed text into a new file format 	1 week	Basic image-to-text functionality, Sprint 4 Deliverables, text storage and file management system
6	3/2 - 3/9	- Implement basic file organization	1 week	Functional PDF conversion, better